

Suffolk Highways Surface Dressing Week Commencing Monday 15 April

Road	Parish
<p>The Slade Pound Lane Elmsett Road Parsons Lane Access Road from C444 to Gibbons Farm Ware Road Clay Hill Creeting Lane Captains Lane Lea Lane Upper Town Wetherden Road Rowells Lane Stonham Road Clay Lane Candle Street Major Lane Church Lane Mill Lane Thwaite Road Green Lane Road From U4818 to U5320 Monk Soham Road Occold Road</p>	<p>Claydon Bramford Offton Barking Battisford Ringshall Wattisham Stowupland Wetherden Great Ashfield Wetherden Great Ashfield Bacton Cotton Bacton Rickingham Superior Thornham Magna Wickham Skeith Stoke Ash Thorndon Wetheringsett Cum Brockford Debenham Bedfield Eye</p>

All above works were completed during week commencing Monday 15 April

Suffolk Highways Surface Dressing Week Commencing Monday 22 April

Road	Parish
Cranley Lane	Eye
Park Farm Lane	Hoxne
Gin Lane	Laxfield
Clay Hill	Ubbeston
Road from C504 to Wakelyns	Fressingfield
Halesworth Road	Halesworth / Chediston
Castle Road	Mettingham
Rectory Lane	Mettingham
Halesworth Road	Halesworth / Chediston
Hall Lane	Oulton
Marsh Lane	Carlton Colville
Smiths Road	Sotterley
Wash Lane	Uggleshall
Rissmere Lane East	Reydon
Wadd Lane	Snape
Iken Road	Tunstall

All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer. We aim to complete all works no later than Friday 10 May 2024.

Suffolk Highways Surface Dressing Week Commencing Monday 29 April

Road	Parish
Park Lane Byng Hall Road Chapel Lane A1152 Orford Road Dr Watsons Lane Tunstall Road Wilford Bridge Road A1152 Orford Road Water Lane Mere Lane A1101 Burnt Fen Turnpike	Kirton Pettistree and Ufford Pettistree Bromeswell Playford Campsea Ashe Bromeswell Bromeswell Little Whelnetham Fornham All Saints Lakenheath and Beck Row

All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer. We aim to complete all works no later than Friday 10 May 2024.

Suffolk Highways Surface Dressing Week Commencing Monday 6 May*

Road	Parish
Risby Road	Flempton
Hollywell Drive	Kenny Hill
Kennyhill Drove	Kenny Hill
Pollards Lane	Mildenhall and West Row
Birds End	Hargrave
Water Lane	Barnardiston
A143 Haverhill Road	Stradishall
Access Road to Canhams Farm	Stoke by Clare
Assington Green	Stansfield
A143 Haverhill Road	Stradishall
Plum Street	Glemsford
Park Lane	Glemsford
School Farm Lane	Acton
Upsher Green	Great Waldingfield
Rising Sun Hill	Rattlesden
Bramford Road	Blakenham
Burstall Lane	Sproughton
The Street	Elmsett
Bramford Road	Blakenham

All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer. We aim to complete all works no later than Friday 10 May 2024.

** = Monday 6 May is a Bank Holiday. Work this week will commence on Tuesday 7 May.*